
FOUR SITE Multi-Site Classroom Addition Functional Equity  ADDITION
(Dr. Phillips ES, Hunter's Creek ES, Whispering Oak ES)

Project Information:

Contractor:

Project Manager: 

Adopted Budget: 

 McCree General Contractors & Architects
Jeremy Rivera

$31 M

CT HsuArchitect: 

-Site plans have been approved by OCPS Design
Manager and Senior Leadership.

-Project Manager held site meeting at each school to
locate boring locations.

-Stakeholder meetings are being scheduled.

-New building location at Hunter's Creek ES has been
approved by OCPS Design Manager and CFO.

-Traffic Study for Hunter's Creek ES has been
submitted to Orange County for review.

-A meeting was held at Dr. Philips ES with OCPS-FNS
to review lunch room capacity.

Project Description:

Building Completion Date: May 2025

Project Completion Date: May 2025

School Opening: May 2025
No. on Sales Tax Referendum: N/A

Student Capacity: 

Gross Floor Area: 

Site Area: 

District: 

Learning Community: 

-

-

-

Construction/ Renovation of:

- Classrooms

Classroom Technology

Replacement of Systems

Various improvements campus wide

- Technology

Project Update:




