
Ocoee MS
(CR Intermediate)

Project Information:

Contractor: 
Project Manager: 

Project Budget: 

Red Hawk
Brian Gainous

$0.4 M

Project Update:
The Vendor ADT received their Permit. Mobilization and  construction is scheduled for mid-April.

Project Description:

Project Start: Oct 2020 
Project Completion: Jul 2021 
Funding Source: Sales Tax 

District: 7
Learning Community: W
Architect/Engineer: N/A

Replacement of existing Fire Alarm system.

300 S Bluford Ave
Ocoee, FL 34761


