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SITE 207-E-W-7 New Maxey Elementary School
40% Construction Community Meeting

January 22, 2018

Superintendent Dr. Barbara Jenkins       Chief Facilities Officer John Morris 

Welcome! Please sign in 

on your mobile device:

http://communitymeeting.ocps.net/
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SITE 207-E-W-7 New Maxey Elementary School 
Meeting Agenda
January 22nd, 2018: Maxey Elementary School Cafeteria, 6:00 – 7:00PM

•Welcome – School Board Member: Christine Moore

•Introductions – Facilities Meeting Organizer

•Project Update – Architect: 

Contractor:

•Questions and Answers

•Adjournment
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Construction Update and Milestones:

 Notice to Proceed (NTP) was July 17, 2017.

 Tilt wall panels were completed on November 7, 2017.

 Structural Steel Erection started on November 6, 2017 and was completed on 

December 8, 2017. 

 Roofing work started December 11th, 2017 and will be completed early-January.

 Windows install to start early-February and be completed by late February.

 Interior work is in progress with framing of interior walls, and install of MEP in 

wall and above ceiling rough in.

 Project is 40% complete.

 Project remains on schedule for Substantial Completion on May 20, 2018.
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Slab Pour Tilt Panel Reinforcing
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Tilt Wall Panel Pour Tilt Wall Panels Being Lifted
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Set Tilt Wall Panels Interior Elevation
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Setting Structural Steel Structural Steel
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Steel Decking Steel Decking
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Questions and Answers


