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INDEPENDENT ACCOUNTANTS’ REPORT ON APPLYING AGREED‐UPON PROCEDURES 
 

Gotha Middle School – Capital Renewal Project  
 

 
The School Board of Orange County, Florida 
Orlando, Florida 
 
We have performed the procedures enumerated below on the final construction costs and the adjusted 
guaranteed maximum price of  the Gotha Middle  School – Capital Renewal Project  (the  “Project”), as 
provided  by  Gilbane  Building  Company  (the  “Construction Manager”).  The  Construction Manager  is 
responsible for the final construction costs that support the adjusted guaranteed maximum price. 
 
The School Board of Orange County, Florida (“OCPS” or the “District”) has agreed to and acknowledged 
that the procedures performed are appropriate to meet the  intended purpose to assist  in determining 
the final construction costs and the adjusted guaranteed maximum price of the Project, as provided by 
the  Construction Manager.  This  report may  not  be  suitable  for  any  other  purpose.  The  procedures 
performed may not address all the items of interest to a user of this report and may not meet the needs 
of all users of this report and, as such, users are responsible  for determining whether the procedures 
performed are appropriate for their purposes. 
 
The procedures and associated findings are as follows: 

 

PROCEDURES  RESULTS 
1. Inspect  a  copy  of  the  Standard Management 

Contract  (the  “Agreement”),  dated 
December 1,  2014,  between  OCPS  and  the 
Construction  Manager,  and  the  GMP 
Amendment  dated  March  14,  2019 
(collectively  referred  to  as  the  “contract 
documents”),  relative  to  the  construction  of 
the Project. 

o The  contract  documents  were  inspected  by 
Carr,  Riggs  &  Ingram,  LLC  (“CRI”)  without 
exception. 

 

2. Inquire of OCPS and the Construction Manager 
as  to  whether  there  are  any  disputed 
provisions between the two parties, relative to 
the contract documents or  the Project’s costs 
as  provided  in  4.  below,  or  if  there  are  any 
other unresolved disputes.   

o The  Construction  Manager  and  OCPS  stated 
there  were  no  disputed  provisions  between 
the  two  parties,  relative  to  the  contract 
documents or the Project’s cost. There are no 
unresolved disputes on the Project. 

 

3. Inquire  of  the  Construction  Manager  as  to 
whether  there  are  any  disputes  between  the 
Construction Manager and its subcontractors. 

o Per inquiry of the Construction Manager, there 
are  no  disputes  between  the  Construction 
Manager and its subcontractors. 
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PROCEDURES  RESULTS 
4. Obtain from the Construction Manager, a copy 

of the final job cost detail, dated June 8, 2022 
(the “final job cost detail”).  

o Obtained  the  final  job  cost  detail  without 
exception. 

 

5. Obtain  from  the  Construction  Manager  and 
OCPS, a copy of the final payment application 
request issued to OCPS, dated March 25, 2021 
(“final pay application”). 

o Obtained  the  final  pay  application  without 
exception. 

 

6. Obtain  from  the  Construction  Manager  a 
reconciliation between the final job cost detail 
and the final pay application. 

o Obtained  the  Construction  Manager’s 
reconciliation without exception. However, the 
Construction  Manager  identified  $14,846  of 
subcontractor  costs  that were  not  billable  to 
the Project. This is removed from the final job 
costs in Exhibit A. 

7. From  the  final  job  cost  detail,  select  all 
subcontractors  with  total  costs  in  excess  of 
$50,000  (“selected  subcontractors”)  and 
perform the following: 

a. Obtain the subcontract and related change 
orders,  executed  between  the  selected 
subcontractors  and  the  Construction 
Manager.  Compare  the  total  amount 
recorded  in the final  job cost detail to the 
original  subcontract  amount  plus  the 
related change orders. 

b. Obtain  the  labor  and  material  pricing 
estimates,  vendor  invoices,  and 
subcontractor  markups  (“supporting 
documentation”)  for  the  subcontractor 
change orders  in 7.a. above. Compare the 
change  order  amounts  to  the  supporting 
documentation. 
 

c. Obtain  from  the  Construction  Manager, 
the  final  lien  releases  or  individual 
payment  lien  releases  totaling  the  final 
subcontract  value  submitted  by  the 
selected subcontractor to the Construction 
Manager, or a sample of cancelled checks 
(at  least  30)  for  payments  made  by  the 
Construction  Manager  to  the  
selected  subcontractor  (“payment 
documentation”).  Compare  the  final 
subcontract  amount  to  the  payment 
documentation. 
 

 

o Selected all 4 subcontractors from the final job 
cost  detail  with  total  costs  in  excess  of 
$50,000. 
 

a. Obtained the subcontract agreements and the 
related change orders, and totaled the original 
subcontract  amount,  plus  change  orders,  for 
each  of  the  selected  subcontractors. 
Compared  these  amounts  to  the  amounts 
recorded  in  the  final  job  cost  detail  for  all 
selected subcontractors without exception.   

b. Obtained  supporting  documentation  for  the 
subcontractor  change  orders  without 
exception.  Additionally,  compared  the 
subcontractor  change  order  amounts  to  the 
supporting  documentation  and  noted  there 
were  $14,846  of  non‐reimbursable 
subcontractor  change orders as was noted  in 
step 6. above. 

c. Obtained the final lien releases for all selected 
subcontractors  without  exception.  Compared 
the  payment  documentation  to  the  final 
subcontract amount without exception. 
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PROCEDURES  RESULTS 
(7. Continued) 

d. Obtain a  listing of owner direct purchases 
(“ODP”)  from  the District  related  to  each 
subcontract  selected.  Compare  the  ODP 
amounts to the sum of the deductive ODP 
change  orders,  per  the  selected 
subcontractor. 

 

d. Obtained  the  listing of ODPs  from the District 
and compared  the amount  to  the sum of  the 
deductive ODP change orders  for each of  the 
selected subcontractors without exception. 
 

8. If  there  are  reimbursable  labor  charges 
included  in  the  final  job  cost detail,  from  the 
total  number  of  Construction  Manager 
employee  payroll  transactions  listed  in  the 
final  job  cost  detail,  haphazardly  select  a 
sample  of  at  least  15  Construction Manager 
payroll  transactions.  Each  sampled  payroll 
transaction  will  be  for  a  specific,  identified 
time period of the Project. 

o No reimbursable labor charges were identified 
in the final job cost detail. 

 

9. From  the  final  job cost detail, select any non‐
subcontractor  line  items  that exceed $50,000 
and perform the following: 

a. Obtain a copy of or access to, the original 
invoice,  pricing  document,  and  a  copy  of 
the cancelled check for each item selected. 
If  there  are more  than 10 entries  for  the 
non‐subcontractor  in  the  final  job  cost 
detail, select a sample of at least 5 items. 

b. Compare  the  documents  obtained  in  9.a. 
to  the  amount  recorded  in  the  final  job 
cost detail. 

o Selected 1 non‐subcontractor vendor from the 
final job cost detail in excess of $50,000. 
 

a. Selected five line items for the vendor that was 
in excess of $50,000 and obtained the invoices 
and copies of cancelled checks for each of the 
selections. 
 
 

b. The supporting documentation obtained in 9.a. 
was compared to the amounts recorded in the 
final job cost detail without exception. 

10. From  the  final  job cost detail,  select amounts 
for payment and performance bond costs and 
builder’s  risk  insurance  (as  applicable)  and 
perform the following: 

a. Obtain a copy of or access  to  the original 
invoices and a copy of the cancelled check 
or other proof of payment paid directly to 
a third party. Compare the documentation 
obtained  to  the  amounts  recorded  in  the 
final job cost detail. 

 

 

 

 

 

 

o Selected  the payment and performance bond 
costs  from  the  final  job  cost  detail.  No 
builder’s risk  insurance charges were noted  in 
the final job cost detail. 

a. Obtained  a  copy  of  the  invoice  from  a  third 
party and an electronic payment relative to the 
charges  for  the  payment  and  performance 
bond.  Compared  the  documentation  to  the 
amount  recorded  in  the  final  job  cost  detail 
without  exception.  CRI  also  obtained  an 
invoice  from  the  Construction  Manager's 
bonding  company  stating  a  credit  to  the 
payment  and  performance  bond  for  the 
Project of $2,958, as reported in Exhibit A. 
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PROCEDURES  RESULTS 
11. From  the  final  job cost detail,  select amounts 

for  general  liability  and  worker’s 
compensation  insurance  and  perform  the 
following: 

a. Where applicable, obtain the Construction 
Manager’s  internal  allocation  for  general 
liability  and  worker’s  compensation 
insurance charges. 

 

 

 

b. Inspect the internal allocation method and 
calculation.  Compare  the  documentation 
obtained  in  11.a.  above  to  the  amounts 
recorded to the final job cost detail. 

 
 

 
 

 

c. If applicable, obtain third party invoices for 
internal allocation amounts. 

 

d. If  applicable,  obtain  supporting 
documentation for the allocation base, i.e. 
annual  company‐wide  revenue  for  the 
Construction Manager. 

e. If  applicable,  recalculate  the Construction 
Manager’s  internal  allocations  and 
compare the recalculation to the amounts 
in the final job cost detail. 

o Selected  all  general  liability  insurance  and 
worker’s  compensation  insurance  charges 
from the final job cost detail. 
 

a. Obtained the following: 

 For general  liability, CRI obtained a  letter 
from  the  Construction  Manager’s 
insurance company. 

 For worker’s  compensation, CRI obtained 
the  rate  sheet  with  modifiers  and 
discounts  originally  provided  from  the 
Construction Manager’s insurance group. 

b. Inspected  the  internal  allocation method  and 
compared  it  to  the  amounts  recorded  in  the 
final  job  cost  detail.  CRI  recalculated  the 
following internal allocations: 

 CRI made  a  $180  adjustment  to  general 
liability based on our recalculation. 

 CRI  recalculated  worker’s  compensation 
without  labor burden, which resulted  in a 
$2,447 adjustment. 

c. Obtained  third  party  documentation  for 
general  liability  and  workers  compensation 
insurance rates as described in 11.a. above. 

d. Obtained  supporting  documentation  for  the 
allocation  base  from  the  premium  statement 
and confirmed that base includes owner direct 
purchases. 

e. Recalculated  the  Construction  Manager’s 
internal  allocation  calculation  and  compared 
the  recalculation  to  the  amounts  in  the  final 
job  cost  detail.  CRI  made  adjustments  for 
general  liability  insurance  and  workers 
compensation  in  step  11.b.  above.  The 
adjustments are reported in Exhibit A. 

12. Inquire  of  the  Construction  Manager  to 
determine if there are any expenditures, in the 
final  job  cost  detail,  to  entities  related  by 
common  ownership  or  management  to  the 
Construction Manager. 

o Inquired  of  the  Construction  Manager 
regarding  expenditures  in  the  final  job  cost 
detail  to  entities  related  by  common 
ownership or management to the Construction 
Manager. The Construction Manager utilized a 
related entity, G.O. Construction Services, LLC 
for Daily  Cleaning/General  Purpose  scopes  of 
work. 
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PROCEDURES  RESULTS 
13. If there are expenditures to entities related by 

common ownership or management noted  in 
12. above, perform the following: 

a. Report  the  entity  and  volume  of  the 
transactions to OCPS. 
 

b. Determine  if  such  transactions  are 
properly  authorized  by  OCPS,  in 
accordance with the contract documents. 

 

 
 
 

a. The  related  entity  is  G.O.  Construction 
Services,  LLC,  and  $25,381  is  included  in  the 
final job cost detail for charges to this entity. 

b. CRI was not able  to obtain confirmation  from 
the  Construction Manager  to  OCPS  notifying 
OCPS of  their  intent  to use G.O. Construction 
Services, LLC on this Project. 

14. From  the  final  job  cost  detail,  haphazardly 
select at  least five transactions determined to 
be  the  Construction  Manager’s  internal 
charges  to  the  Project,  and  perform  the 
following: 

a. Obtain  vendor  invoices  and  Construction 
Manager  calculations  for  internal  charge 
rates. 

 

 

 

 

 

 

 

 

 

 

 
 

 

b. Compare  the  internal  charge  rates 
recorded  in the final  job cost detail to the 
supporting  documentation  obtained  in 
14.a. above. 

 

o Selected  all  vehicle  charges,  1  copy/fax 
machine,  5  cellphone  charges,  and  5 
computers with  software  charges  in  the  final 
job cost detail. 
 

a. Obtained  supporting  documentation  for  the 
internal charges as follows: 

 Obtained  internal  allocations  and  third 
party  invoices  supporting  the  cellphone 
charges. 

 Obtained  internal  allocations  and  third 
party  invoices  supporting  the  computers 
with software charges. 

 Obtained  an  invoice  supporting  the 
copy/fax machine cost. 

 For the vehicle charges, the charges are set 
at  $850  per  month  for  a  contractually 
limited  number  of  vehicles. Obtained  the 
schedule  of  values  for  the  general 
requirements, which  includes the vehicles, 
for  the  allowable  monthly  charge  and 
number of vehicles allowed. 

b. Compared  the  internal  charge  rates  for  the 
copy/fax  machine,  cellphones,  and  the 
computers with software charges  in  the  final 
job  cost  detail  to  the  supporting 
documentation  noted  in  14.a.  above.  CRI 
made  an  adjustment  to  cellphones  and 
computers  to  their  actual  costs  totaling 
$1,506  and  $7,263,  respectively.  Compared 
the  copy/fax  machine  in  the  final  job  cost 
detail to the supporting documentation noted 
in 14.a. above without exception. The vehicle 
charges  in  the  final  job  cost detail agreed  to 
the amount included in general requirements 
schedule  of  values  in Amendment  #2  to  the 
Agreement. 
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PROCEDURES  RESULTS 
15. Obtain the Project’s Notice to Proceed (“NTP”) 

from  OCPS  and  inspect  the  dates  of  the 
charges in the final job cost detail for recorded 
costs with dates prior to the date on the NTP. 

 

o Obtained  the  NTP  and  did  not  identify  any 
charges  in the final job cost detail prior to the 
NTP date. 

16. Inquire  of  the  Construction  Manager  to 
determine  whether  they  are  using  a 
subcontractor  default  insurance  program 
(“subguard”)  for  subcontractor  bonding 
requirements. If so, perform the following: 

a. Inspect the final job cost detail, as well as, 
subcontracts and  change order  line  items 
for the selected subcontractors noted in 7. 
above,  for  line  items  described  as 
subcontractor bond costs. 
 
 
 
 
 

b. Obtain an invoice and cancelled checks for 
the subguard charges found in the final job 
cost detail, if paid to a third party. 
 
 
 
 

c. If  the charges  for  subguard are  the  result 
of  an  internal  allocation,  obtain  the 
internal  allocation  calculations  that 
support  the amounts  in  the  final  job  cost 
detail and compare the calculations to the 
amounts in the final job cost detail. 

 
d. If  internal allocation are used,  recalculate 

the  internal  allocations  and  compare  the 
recalculation to the charges in the final job 
cost detail. 

 

e. Obtain  written  representation  that  the 
subcontractors on  the Project, enrolled  in 
subguard, have not included bond costs in 
their payment applications. 

o The Construction Manager utilized a subguard 
program on the Project. 
 
 
 

a. Inspected  the  final  job  cost  detail  and 
subcontractor  change  orders  for  all  selected 
subcontractors  for the  inclusion of bond costs 
and did not note any such costs. Additionally, 
CRI observed  the  subcontract  agreements  for 
all  selected  subcontractors  and  noted  the 
subcontract  agreements  stated  this  was  a 
subguarded  project  and,  therefore,  no  bond 
costs  were  to  be  included  in  the 
subcontractor’s costs. 

b. The  subguard  premiums  were  not  paid  to  a 
third  party  vendor.  Subguard  premiums  are 
charged  to  the Project based on a  third party 
rate sheet, such  rate  (1.30%) being multiplied 
by  the  final  subcontract  value  for  each 
subcontractor,  excluding  the  owner  direct 
purchases. 

c. The  subguard  charges  are  calculated  as 
mentioned above in 16.b. The subguard rate is 
a  company‐wide  rate  that  is  applied  to  each 
project  based  on  that  particular  project’s 
subcontract  values.  CRI  obtained  the 
calculation of  the  subguard premium without 
exception. 

d. Recalculated  the  internal  allocations  and 
compared them to the charges  in the final  job 
cost  detail,  resulting  in  an  adjustment  to 
reduce  the  subguard  charges  by  $6,478,  as 
reported in Exhibit A. 

e. Obtained  written  representation  from  the 
Construction Manager that the subcontractors 
on  the  Project,  that  were  enrolled  in  the 
subguard  program,  have  not  included  bond 
costs in their pay applications. 

17. Obtain all signed and executed change orders 
between OCPS and the Construction Manager 
for the duration of the Project. 

o Obtained  signed  and  executed  change orders 
between OCPS and the Construction Manager 
without exception. 
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PROCEDURES  RESULTS 
18. Obtain from OCPS, a log of the ODPs plus sales 

tax  savings  for  the  Project  and  perform  the 
following: 

a. Recalculate  the  total  ODPs,  from  the  log 
obtained above, by taking the actual ODPs 
spent on the Project and comparing them 
to  the  original  contract  value  (including 
ODPs)  plus  or  minus  any  change  orders 
(not including ODP change orders). 

b. If  the  above  recalculated  percentage  is 
below  25%  (as  per  section  20.3  of  the 
General  Conditions  to  the  Agreement), 
inquire of the District regarding whether it 
was  determined  the  Construction 
Manager  failed  to  obtain  any  tax  savings 
that  could  have  been  achieved.  If  so, 
inquire  if  the District will  seek  to  recover 
the amount of any such missed tax savings 
from the Construction Manager. 

o Obtained  the  ODP  log  from  OCPS  without 
exception. 
 

a. Recalculated the percentage of the total ODPs 
plus  sales  tax  savings,  per  the ODP  log,  as  a 
percentage  of  the  original  contract  value 
(including ODPs). 
 
 

b. The  results  from  the  recalculation  in  18.a. 
above  indicated  that  the  Construction 
Manager did not achieve  the goal of 25%. CRI 
noted  the  Construction  Manager  returned 
$26,161 of missed sales tax  in the final owner 
change order. This amount  is offset by $7,279 
that  was  backcharged  to  one  of  the 
subcontractors and  is already  reflected  in  the 
final  job  cost  detail.  The  total  adjustment  to 
the Construction Manager's fee is $18,882. 

 

19. Compare  the  ODP  log  plus  sales  tax  savings 
amount  obtained  in  18.  above,  to  the  total 
signed  and  executed  change  order  amounts 
obtained in 17. above relative to ODPs. 

o Compared the ODPs plus sales tax savings per 
the ODP  log  to  the  total signed and executed 
change  order  amounts  relative  to  ODPs 
without exception. 

20. Utilizing  the  not‐to‐exceed  general 
requirements  detail  from  the  contract 
documents  in  1.  above,  compare  to  the 
general  requirements  charges  noted  in  the 
final job cost detail. 

o Compared  the  not‐to‐exceed  general 
requirements per the contract documents with 
the actual general requirements charged in the 
final job cost detail without exception. 
 

21. Recalculate  the  adjusted  guaranteed 
maximum price (“GMP”) as follows: 
a. Obtain the original GMP amount, including 

any  fixed  or  percentage‐based 
Construction Manager  fees or  lump  sums 
from  the  contract  documents noted  in  1. 
above. 

b. Add  the  original  GMP  amount  (from  1. 
above)  plus  additive  change  orders  and 
minus  deductive  change  orders  from  17. 
above  to  get  the  “adjusted  guaranteed 
maximum price”. 

 
 

a. Obtained  the  original  GMP  amount  without 
exception. 

 
 
 

b. The  net  amount  of  change  orders  was 
deducted from the original GMP amount and is 
reported  in  Exhibit  A  as  the  adjusted 
guaranteed maximum price. 

22. Obtain  the  final  contract  value,  per  the  final 
pay  application  (noted  in  5.  above)  and 
compare  it  to  the  adjusted  GMP  amount 
recalculated in 21.b. above. 
 

o Compared the adjusted guaranteed maximum 
price  to  the  final contract value, per  the  final 
pay application, without exception. 
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PROCEDURES  RESULTS 
23. Recalculate  the  final  construction  costs  as 

follows: 
a. Starting  with  the  final  job  cost  detail, 

adjust  for any  reductions  identified  in  the 
application  of  the  above  procedures  (i.e. 
subcontractor  markup  differences,  non‐
reimbursable  items,  repair/rework  items, 
etc., as applicable)  to  reach  the “adjusted 
final job costs”. 

b. Utilizing  the  adjusted  final  job  costs,  add 
any  fixed  fees  or  lump  sum  amounts  to 
reach the “final construction costs”. 

c. Compare  the  adjusted  GMP  amount 
calculated  in  21.b.  above  to  the  final 
construction  costs  amount  from  23.b. 
above. 

 
 

a. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  adjusted  final  job 
costs. 

 
 

 
 

b. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  final  construction 
costs. 

c. The  results  of  this  procedure  are  reported  in 
Exhibit A. 

 

24. Using  the  General  Conditions  attachment  in 
the contract documents, obtain  the  raw  rates 
for the Construction Manager’s personnel. 
 

a. Obtain  from  the  Construction Manager  a 
listing  of  the  personnel  that  filled  the 
positions  listed  in  the General  Conditions 
attachment. 

b. From  the  listing of Construction Manager 
personnel  that  filled  the  positions  in  the 
General  Conditions  attachment,  choose  a 
sample  of  at  least  15  payroll  entries  and 
obtain  documentation  of  the  selected 
persons’  actual  pay  rate  for  the  period 
selected. 

c. Compare  the  actual  pay  rate  obtained  in 
24.b. above to the raw rate included in the 
General Conditions attachment. 

 

o Obtained  the  raw  rates  for  the  Construction 
Manager’s  personnel  included  in  the General 
Conditions  attachment  in  the  contract 
documents. 

a. Obtained a  listing of  the personnel  that  filled 
the positions  listed  in  the General Conditions 
attachment from the Construction Manager. 

 

b. From  the  listing  of  Construction  Manager 
personnel  entries,  CRI  chose  a  sample  of  15 
payroll  entries  and  obtained  the  Payroll  ‐ 
Register Report for each of the items selected. 

 
 
 

c. The  results  of  this  procedure  indicate  the 
actual pay rate is less than the raw rate per the 
General Conditions attachment (“raw rate”)  in 
8  of  the  15  samples  tested.  Overall,  the 
average  actual  pay  rate  is  4%  under  the  raw 
rate for the samples selected. 

CRI did not see evidence OCPS was notified the 
labor rates paid were lower than the raw rates, 
in  accordance  with  Section  5.A.1.d.  of  the 
Agreement. 

25. Obtain,  from  OCPS  and/or  the  Construction 
Manager, all of  the Project’s contingency  logs 
and  usage  documents  and  inspect  all 
contingency  usage  forms  for  OCPS’s 
designated  representative’s  signature  of 
approval. 

o Obtained  the  Project’s  contingency  log  and 
usage  documents  and  observed  that  all  the 
contingency  usage  forms  evidenced  approval 
of an OCPS designated representative. 
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26. Compare  the  ending  balances  in  the 

contingency  funds,  per  the  contingency  logs 
obtained  in  25.  above,  to  the  change  order 
amount  of  the  funds  returning  to  OCPS,  as 
obtained in 17. above. 

o The  remaining  balances  in  the  contingency 
funds  were  returned  to  OCPS  in  the  final 
change order without exception. 

 

27. Obtain  a  listing  of  assets  acquired  by  the 
Construction  Manager  for  the  Project  and 
verify the assets were turned over to OCPS. 

o Obtained a  listing of assets which verified  the 
assets  transferred  to  OCPS  or  transferred  to 
another OCPS project. 

28. Obtain  the  Certificate  of  Substantial 
Completion,  signed  by  the  Architect,  and 
compare  the  date  of  this  document  to  the 
time  requirements  contained  in  the  contract 
documents. 

o Obtained  the  Certificate  of  Substantial 
Completion without exception. The substantial 
completion  date,  as  reported  on  the 
Certificate,  were  compared  to  the  time 
requirements  contained  in  the  contract 
documents.  The  substantial  completion  date 
complied  with  the  time  requirements 
contained  in  the  contract documents without 
exception. 

29. Obtain  the  Certificate  of  Final  Inspection, 
signed by the Architect, and compare the date 
of  this  document  to  the  time  requirements 
contained in the contract documents. 

o The  final completion date, as reported on  the 
Certificate  of  Final  Inspection,  indicated  the 
Construction  Manager  achieved  final 
completion  235  days  after  the  contractually 
required  date.  Final  completion  is  to  be 
achieved  within  120  days  after  the  date  of 
substantial  completion, which  for  this Project 
was  September  10,  2020.  The  Certificate  of 
Final Inspection was signed by the Architect on 
May 3, 2021. 

30. Utilizing  the  Certificate  of  Final  Inspection 
obtained in 29. above, inspect the dates of the 
charges in the final job cost detail for recorded 
costs with dates subsequent to the date of the 
Certificate of Final Inspection. 
 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
subsequent  to  the  date  of  the  Certificate  of 
Final Inspection without exception. There were 
none noted. 

31. Obtain  the  SAP/Purchase Order  reconciliation 
from  OCPS  and  compare  the  guaranteed 
maximum  price  on  the  reconciliation  to  the 
guaranteed  maximum  price  on  the 
Construction Manager’s  final  pay  application, 
as noted in 5. above. 

o Obtained  the  SAP/Purchase  Order 
reconciliation  from  OCPS  and  agreed  the 
guaranteed  maximum  price  on  the 
reconciliation  to  the  guaranteed  maximum 
price  on  the  final  pay  application,  without 
exception. 
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We  were  engaged  by  The  School  Board  of  Orange  County,  Florida,  to  perform  this  agreed‐upon 
procedures  engagement  and  conducted  our  engagement  in  accordance  with  attestation  standards 
established by the American Institute of Certified Public Accountants. We were not engaged to and did 
not conduct an examination or review engagement, the objective of which would be the expression of 
an  opinion  or  conclusion,  respectively,  on  the  final  construction  costs  and  the  adjusted  guaranteed 
maximum  price.  Accordingly, we  do  not  express  such  an  opinion  or  conclusion.  Had we  performed 
additional procedures, other matters might have come to our attention that would have been reported 
to you. 
 
We  are  required  to  be  independent  of  Gilbane  Building  Company  and  to  meet  our  other  ethical 
responsibilities,  in  accordance  with  the  relevant  ethical  requirements  related  to  our  agreed‐upon 
procedures engagement. 
 
This report is intended solely for the information and use of The School Board of Orange County, Florida, 
and is not intended to be and should not be used by anyone other than the specified party. 
 

 
 
Orlando, Florida 
November 11, 2022 



  The School Board of Orange County, Florida 
Gotha Middle School – Capital Renewal Project 
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Calculation of the final construction costs

Calculation of adjusted final job costs:
Construction Manager job costs  6,240,648$     
Non‐reimbursable subcontractor costs per the Construction Manager (14,846)            
Payment and performance bond credit (2,958)              
Adjustment to general liability insurance charges (180)                 
Adjust worker's compensation insurance charges to actual costs (2,447)              
Adjust cellphones to actual costs (1,506)              
Adjust field computers to actual costs (7,263)              
Adjustment to the subguard calculation (6,478)              

Adjusted final job costs 6,204,970        

Original lump sum general conditions 611,826           

Calculation of the construction management fee:  
Original construction management fee 349,468           
Reduction of fee for missed sales tax savings (18,882)            
Construction manager fee through contingency  495                   

331,081           

Final construction costs 7,147,877$     

Calculation of adjusted guaranteed maximum price

Original guaranteed maximum price 8,495,843$     
Adjustments from change orders (1,327,140)      

Adjusted guaranteed maximum price 7,168,703$     

Construction costs, lesser of final construction costs and 
    adjusted guaranteed maximum price 7,147,877$     
Owner direct purchases 881,173           

8,029,050$     

Exhibit A – Project Costs

 


