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INDEPENDENT ACCOUNTANT’S REPORT ON APPLYING AGREED‐UPON PROCEDURES 
 

Oakshire and Pinewood Elementary Schools – Capital Renewal Project  
(Existing Central Energy Plant and HVAC Components Replacement)  

 
 
The School Board of Orange County, Florida 
Orlando, Florida 
 
We have performed the procedures enumerated below on the final construction costs and the adjusted 
guaranteed maximum price of the Oakshire and Pinewood Elementary Schools – Capital Renewal Project 
(Existing  Central  Energy  Plant  and  HVAC  Components  Replacement)  (the  Project),  as  provided  by 
Johnson‐Laux Construction, LLC  (the Construction Manager). The Construction Manager  is  responsible 
for the final construction costs that support the adjusted guaranteed maximum price. 
 
The School Board of Orange County, Florida (OCPS or the District) has agreed to and acknowledged that 
the procedures performed are appropriate to meet the  intended purpose to assist  in determining the 
final construction costs and the adjusted guaranteed maximum price of the Project, as provided by the 
Construction  Manager.  This  report  may  not  be  suitable  for  any  other  purpose.  The  procedures 
performed may not address all the items of interest to a user of this report and may not meet the needs 
of all users of this report and, as such, users are responsible  for determining whether the procedures 
performed are appropriate for their purposes. 
 
The procedures and associated findings are as follows: 

 

PROCEDURES  RESULTS 
1. Inspect  a  copy  of  the  Standard  Construction 

Management Contract (the Agreement), dated 
June  19,  2018,  between  OCPS  and  the 
Construction Manager, and the Amendment 3, 
dated May 16, 2023 (collectively referred to as 
the  “contract  documents”),  relative  to  the 
construction of the Project. 

o The  contract  documents  were  inspected  by 
Carr,  Riggs  &  Ingram,  LLC  (CRI)  without 
exception. 

 

2. Inquire of OCPS and the Construction Manager 
as  to  whether  there  are  any  disputed 
provisions between the two parties, relative to 
the contract documents or  the Project’s costs 
as  provided  in  4.  below,  or  if  there  are  any 
other unresolved disputes.  

 

o The  Construction  Manager  and  OCPS  stated 
there  were  no  disputed  provisions  between 
the  two  parties,  relative  to  the  contract 
documents or the Project’s cost. There are no 
unresolved disputes on the Project. 
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PROCEDURES  RESULTS 
3. Inquire  of  the  Construction  Manager  as  to 

whether  there  are  any  disputes  between  the 
Construction Manager and its subcontractors. 

 

o The Construction Manager stated there are no 
disputes with any of its subcontractors. 

4. Obtain from the Construction Manager, a copy 
of the final job cost detail, dated July 27, 2022 
(the “final job cost detail”). 
 

o Obtained  the  final  job  cost  detail  without 
exception. However, CRI noted $834 of  travel 
costs  in  the  final  job  cost  detail  that  are  not 
reimbursable  under  the  contract  documents. 
Therefore, CRI has reported this adjustment in 
Exhibit A. 

 

5. Obtain  from  the  Construction  Manager  and 
OCPS, a copy of the final payment application 
request  issued  to OCPS,  dated December  22, 
2021 (“final pay application”). 
 

o Obtained  the  final  pay  application  without 
exception. 

 

6. Obtain  from  the  Construction  Manager  a 
reconciliation between the final job cost detail 
and the final pay application. 

 

o Obtained  the  Construction  Manager’s 
reconciliation between the final job cost detail 
and  the  final  pay  application  without 
exception. 

7. From  the  final  job  cost  detail,  select  all 
subcontractors  with  total  costs  in  excess  of 
$50,000  (“selected  subcontractors”)  and 
perform the following: 

a. Obtain the subcontract and related change 
orders,  executed  between  the  selected 
subcontractors  and  the  Construction 
Manager.  Compare  the  total  amount 
recorded  in the final  job cost detail to the 
original  subcontract  amount  plus  the 
related change orders. 

b. Obtain  the  labor  and  material  pricing 
estimates,  vendor  invoices,  and 
subcontractor  markups  (“supporting 
documentation”)  for  the  subcontractor 
change orders  in 7.a. above. Compare the 
change  order  amounts  to  the  supporting 
documentation. 

 

 

 

 

 

 

 

o Selected all 5 subcontractors from the final job 
cost detail with subcontract values in excess of 
$50,000. 
 

a. Obtained  the  subcontractor  and  related 
change orders, executed between the selected 
subcontractors and  the Construction Manager 
without  exception.  Compared  the  total 
amount recorded in the final job cost detail to 
the original subcontract amount plus or minus 
the related change orders without exception.  

b. Obtained  supporting  documentation  for  the 
subcontractor  change  orders  without 
exception. Additionally,  compared  the  change 
order  amounts  to  the  supporting 
documentation with the following exception: 

 Subcontractor  pricing  adjustments  for 
markup of overhead and profit in excess of 
the  contractual  limits  in  the  amount  of 
$1,618. 

The  above  adjustment  has  been  reported  in 
Exhibit A. 
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PROCEDURES  RESULTS 
(7. Continued) 

c. Obtain  from  the  Construction  Manager, 
the  final  lien  releases  or  individual 
payment  lien  releases  totaling  the  final 
subcontract  value  submitted  by  the 
selected subcontractor to the Construction 
Manager.  Where  the  Construction 
Manager  does  not  have  the  lien  releases 
available,  obtain  cancelled  checks 
reflecting  such  payments  made  by  the 
Construction  Manager  to  the  selected 
subcontractor  (collectively,  the  “payment 
documentation”).  Compare  the  final 
subcontract  amount  to  the  payment 
documentation. 

d. Obtain a  listing of owner direct purchases 
(ODP)  from  the  District  related  to  each 
subcontract  selected.  Compare  the  ODP 
amounts to the sum of the deductive ODP 
change  orders,  per  the  selected 
subcontractor. 
 

 

c. Obtained  final  lien  releases  and  cancelled 
check  copies  as  payment  documentation  and 
compared  the payment documentation  to  the 
final subcontract amount without exception. 
 
 
 
 
 
 
 
 
 
 

d. Obtained  the  listing of ODPs  from  the District 
and  compared  the  amount  for  each  of  the 
selected subcontractors to the sum of the net 
deductive ODP change orders to each selected 
subcontractor without exception. 
 

8. If  there  are  reimbursable  labor  charges 
included  in  the  final  job  cost detail,  from  the 
total  number  of  Construction  Manager 
employee  payroll  transactions  listed  in  the 
final job cost detail, select a sample of at least 
15 Construction Manager payroll transactions. 
Each sampled payroll  transaction will be  for a 
specific, identified time period of the Project. 

o There were no reimbursable labor transactions 
included in the final job cost detail. 

 

9. From  the  final  job cost detail, select any non‐
subcontractor  line  items  that exceed $50,000 
and perform the following: 

a. Obtain a copy of or access to, the original 
invoice,  pricing  document,  and  a  copy  of 
the cancelled check for each item selected. 
If  there  are more  than 10 entries  for  the 
non‐subcontractor  in  the  final  job  cost 
detail, select a sample of at least 5 items. 

b. Compare  the  documents  obtained  in  9.a. 
to  the  amount  recorded  in  the  final  job 
cost detail. 

o Selected  the  one  non‐subcontractor  vendor 
that  exceeded  $50,000  in  the  final  job  cost 
detail. 

a. Obtained a  copy of  the original  invoice and a 
copy of  the cancelled check  for  the  five  items 
selected without exception. 
 
 
 

b. Compared  the documents obtained  in  9.a.  to 
the  amounts  recorded  in  the  final  job  cost 
detail without exception. 

10. From  the  final  job cost detail,  select amounts 
for payment and performance bond costs and 
builder’s  risk  insurance  (as  applicable)  and 
perform the following: 

 

o Selected  all  payment  and  performance  bond 
costs from the final job cost detail. There were 
no charges for builder’s risk insurance included 
in the final job cost detail. 
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PROCEDURES  RESULTS 
(10. Continued) 

a. Obtain a copy of or access  to  the original 
invoices and a copy of the cancelled check 
or other proof of payment paid directly to 
a third party. Compare the documentation 
obtained  to  the  amounts  recorded  in  the 
final job cost detail. 

 

a. Obtained  the  invoice  from  the  Construction 
Manager’s  insurance  agent,  and  a  cancelled 
check copy, for the payment and performance 
bond. CRI also obtained a bond credit  invoice 
from  the  Construction  Manager’s  insurance 
agent, which  is  included  in  the  final  job  cost 
detail. 

11. From  the  final  job cost detail,  select amounts 
for general  liability  insurance and perform the 
following: 

a. Where applicable, obtain the Construction 
Manager’s  internal  allocation  for  general 
liability insurance charges. 

b. Inspect the internal allocation method and 
calculation.  Compare  the  documentation 
obtained  in  11.a.  above  to  the  amounts 
recorded to the final job cost detail. 

c. If applicable, obtain third party invoices for 
internal allocation amounts. 

 
 

d. If  applicable,  obtain  supporting 
documentation for the allocation base, i.e. 
annual  company‐wide  revenue  for  the 
Construction Manager. 

e. If  applicable,  recalculate  the Construction 
Manager’s  internal  allocations  and 
compare the recalculation to the amounts 
in the final job cost detail. 

o Selected all general  liability  insurance charges 
from the final job cost detail. 
 

a. Obtained  the Construction Manager’s  internal 
allocation  for  general  liability  insurance 
charges without exception. 

b. Inspected  the  internal  allocation method  and 
compared  it  to  the  amounts  recorded  in  the 
final job cost detail. 

 
c. Obtained  the  Commercial  General  Liability 

Coverage  Schedules  from  National  Trust 
Insurance  Company,  effective  dates  of 
January 1, 2019 and January 1, 2020. 

d. Obtained  supporting  documentation  from 
National  Trust  Insurance  Company.  The 
allocation  bases  are  supervisory  payroll  and 
subcontract value. 

e. Recalculated  the  internal  allocations  and 
compared the recalculation to the amounts  in 
the  final  job  cost  detail,  resulting  in  a 
deductive adjustment of $38,143, as reported 
in Exhibit A. 

12. Inquire  of  the  Construction  Manager  to 
determine if there are any expenditures, in the 
final  job  cost  detail,  to  entities  related  by 
common  ownership  or  management  to  the 
Construction Manager. 

o Per inquiry of the Construction Manager, there 
were  no  expenditures  to  entities  related  by 
common  ownership  or  management  to  the 
Construction Manager included in the final job 
cost detail. 

13. From  the  final  job  cost  detail,  select  at  least 
five  transactions  determined  to  be  the 
Construction  Manager’s  internal  charges  to 
the Project, and perform the following: 

a. Obtain  vendor  invoices  and  Construction 
Manager  calculations  for  internal  charge 
rates.  Compare  the  internal  charges 
recorded  in the final  job cost detail to the 
supporting documentation. 

o Selected four cellphone and all vehicle charges 
in the final job cost detail. 
 
 

a. CRI  requested  the  vendor  invoices  and 
calculations  supporting  the  internal  charges 
tested.  The  results  of  the  requests  are  as 
follows: 
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PROCEDURES  RESULTS 

(13. Continued) 
 

 

 For  the  cellphone  charges,  obtained 
expense  reports,  invoices,  and  cancelled 
check  copies  and  compared  these 
documents  to  the  amounts  per  the  job 
cost  detail  without  exception.  The 
Construction  Manager’s  allocation 
calculation resulted in a lesser charge than 
the  amount  charged  to  the  project, 
resulting in an adjustment totaling $1,860, 
as reported in Exhibit A. 

 For the vehicle charges, the charges are set 
at  $850  per  month  for  a  contractually 
limited  number  of  vehicles.  CRI  obtained 
the  schedule  of  values  for  the  general 
requirements, which  includes the vehicles, 
for  the  allowable  monthly  charge,  and 
compared  the  charges  to  the  amount  in 
the final job cost detail without exception. 

14. Obtain  the  Project’s  Construction  Phase 
Commencement Date  from OCPS and  inspect 
the dates of  the  charges  in  the  final  job  cost 
detail  for  recorded  costs with  dates  prior  to 
the Construction Phase Commencement Date. 

 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
prior  to  the  Construction  Phase 
Commencement Date without exception. 

15. Inquire  of  the  Construction  Manager  to 
determine  whether  they  are  using  a 
subcontractor  default  insurance  program 
(“subguard”)  for  subcontractor  bonding 
requirements. 

o Per  inquiry  of  the  Construction  Manager,  a 
subcontractor default  insurance program was 
not used on the Project. 
 

 

16. Obtain all signed and executed change orders 
between OCPS and the Construction Manager 
for the duration of the Project. 

o Obtained  all  signed  and  executed  change 
orders  between  OCPS  and  the  Construction 
Manager without exception. 

17. Obtain from OCPS, a log of the ODPs plus sales 
tax  savings  for  the  Project  and  perform  the 
following: 

a. Recalculate  the  total  ODPs,  from  the  log 
obtained above, by taking the actual ODPs 
spent on the Project and comparing them 
to  the  original  contract  value  (including 
ODPs)  plus  or  minus  any  change  orders 
(not including ODP change orders). 

 

 

 

o Obtained  the  ODP  log  from  the  District 
without exception. 
 

a. Recalculated the ODP percentage, per the ODP 
log,  by  taking  the  actual  ODPs  spent  on  the 
Project  and  comparing  them  to  the  original 
contract value  (including ODPs) plus or minus 
any change orders  (not  including ODP change 
orders). 
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PROCEDURES  RESULTS 
(17. Continued) 

b. If  the  above  recalculated  percentage  is 
below  25%  (as  per  section  20.3  of  the 
General  Conditions  to  the  Agreement), 
inquire of the District regarding whether it 
was  determined  the  Construction 
Manager  failed  to  obtain  any  tax  savings 
that  could  have  been  achieved.  If  so, 
inquire  if  the District will  seek  to  recover 
the amount of any such missed tax savings 
from the Construction Manager. 

 

b. The Construction Manager  (CM) did not meet 
the 25% ODP sales tax goal as documented  in 
the  final change order. However, per the  final 
change order, “The PM (Project Management) 
team  is not  recommending  reimbursement of 
missed sales tax savings due to the fact that at 
the  time  of  the GMP  the  CM  noted  that  the 
unique circumstances of the Project prevented 
achievement  of  the  contract  requirement  for 
ODP, and the actual ODP as a share of contract 
cost  is  consistent  with  comparable  projects. 
Further,  the design of  the chiller water piping 
was  modified  at  the  time  procurement  of 
material was ongoing,  (and)  the CM provided 
notice  that  they would  be  unable  to  procure 
that material  through  the ODP program, as  it 
would  have  negatively  impacted  the  Project 
schedule.” 

 

18. Compare  the  ODP  log  plus  sales  tax  savings 
amount  obtained  in  17.  above,  to  the  total 
signed  and  executed  change  order  amounts 
obtained in 16. above relative to ODPs. 

o Compared  the ODPs, per  the ODP  log,  to  the 
total signed and executed owner change order 
amounts relative to ODPs without exception. 

19. Utilizing  the  not‐to‐exceed  general 
requirements  detail  from  the  contract 
documents  in  1.  above,  compare  to  the 
general  requirements  charges  noted  in  the 
final job cost detail. 

o Compared  the  not‐to‐exceed  general 
requirements per the contract documents with 
the actual general requirements charges noted 
in  the  final  job  cost  detail.  The  Construction 
Manager  did  not  overspend  the  contractual 
not‐to‐exceed. 
 

20. Recalculate  the  adjusted  guaranteed 
maximum price (GMP) as follows: 
a. Obtain the original GMP amount, including 

any  fixed  or  percentage‐based 
Construction Manager  fees or  lump  sums 
from  the  contract  documents noted  in  1. 
above. 

b. Add  to  the original GMP amount  (from 1. 
above)  additive  change  orders  and 
subtract deductive change orders from 16. 
above  to  get  the  adjusted  guaranteed 
maximum price. 

 
 

a. Obtained  the  original  GMP  amount  without 
exception. 

 
 
 

b. The  net  change  order  amount was  deducted 
from the original GMP amount and is reported 
in  Exhibit  A  as  the  adjusted  guaranteed 
maximum price. 

 

21. Obtain  the  final  contract  value,  per  the  final 
pay  application  (noted  in  5.  above)  and 
compare  it  to  the  adjusted  GMP  amount 
recalculated in 20.b. above. 

o Obtained the final contract value, per the final 
pay  application,  and  compared  the  adjusted 
guaranteed  maximum  price  to  the  final 
contract value without exception. 
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PROCEDURES  RESULTS 
22. Recalculate  the  final  construction  costs  as 

follows: 
a. Starting  with  the  final  job  cost  detail, 

adjust  for any  reductions  identified  in  the 
application  of  the  above  procedures  (i.e. 
subcontractor  markup  differences,  non‐
reimbursable  items,  repair/rework  items, 
etc.,  as  applicable)  to  reach  the  adjusted 
final job costs. 

b. Utilizing  the  adjusted  final  job  costs,  add 
any  fixed  fees  or  lump  sum  amounts  to 
reach the final construction costs. 
 

c. Compare  the  adjusted  GMP  amount 
calculated  in  20.b.  above  to  the  final 
construction  costs  amount  from  22.b. 
above. 

 
 

a. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  adjusted  final  job 
costs.  

 
 

 
 

b. Utilizing the adjusted final  job costs, the  lump 
sum  general  conditions  and  the  construction 
management  fee  have  been  added  to  reach 
the final construction costs. 

c. Compared the adjusted GMP amount with the 
final construction costs amount. The results of 
this procedure are reported in Exhibit A. 

23. Using  the  General  Conditions  attachment  in 
the contract documents, obtain  the  raw  rates 
for the Construction Manager’s personnel. 
 

a. Obtain  from  the  Construction Manager  a 
listing  of  the  personnel  that  filled  the 
positions  listed  in  the General  Conditions 
attachment. 

b. From  the  listing of Construction Manager 
personnel  that  filled  the  positions  in  the 
General  Conditions  attachment,  choose  a 
sample  of  at  least  15  payroll  entries  and 
obtain  documentation  of  the  selected 
persons’  actual  pay  rate  for  the  period 
selected. 

c. Compare  the  actual  pay  rate  obtained  in 
23.b. above to the raw rate included in the 
General Conditions attachment. 

 

o Obtained  the  raw  rates  for  the  Construction 
Manager’s  personnel  included  in  the General 
Conditions  attachment  in  the  contract 
documents. 

a. Obtained a  listing of  the personnel  that  filled 
the positions  listed  in  the General Conditions 
attachment from the Construction Manager. 

 

b. From  the  listing  of  Construction  Manager 
personnel  entries,  CRI  chose  a  sample  of  15 
payroll  entries  and  obtained  the  payroll 
register  for  each  of  the  items  selected  to 
document the actual pay rates. 

 
 

c. The  results  of  this  procedure  indicate  the 
actual pay rate is less than the raw rate per the 
General Conditions attachment (“raw rate”)  in 
8  of  the  15  samples  tested.  Overall,  the 
average actual pay  rate  is 11% under  the  raw 
rate for the samples selected. 

24. Obtain,  from  OCPS  and/or  the  Construction 
Manager, all of  the Project’s contingency  logs 
and  usage  documents  and  inspect  all 
contingency  usage  forms  for  OCPS’s 
designated  representative’s  signature  of 
approval. 

 

 

o Obtained  the  Project’s  contingency  logs  and 
usage  documents  and  observed  that  all 
contingency  usage  forms  evidenced  approval 
of an OCPS designated representative without 
exception. 
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PROCEDURES  RESULTS 
25. Compare  the  ending  balances  in  the 

contingency  funds,  per  the  contingency  logs 
obtained  in  24.  above,  to  the  change  order 
amount  of  the  funds  returning  to  OCPS,  as 
obtained in 16. above. 

o The  remaining  balances  in  the  contingency 
funds  were  returned  to  OCPS  in  the  final 
change order without exception. 

 

26. Obtain  a  listing  of  assets  acquired  by  the 
Construction  Manager  for  the  Project  and 
verify the assets were turned over to OCPS. 

o Obtained  listings  of  assets which  verified  the 
assets  purchased  for  Pinewood  Elementary 
School  were  transferred  to  OCPS  without 
exception.  No  assets  were  purchased  for 
Oakshire Elementary School. 

27. Obtain  the  Certificates  of  Substantial 
Completion,  signed  by  the  Architect,  and 
compare the dates of these documents to the 
time  requirements  contained  in  the  contract 
documents. 

o Obtained  the  Certificates  of  Substantial 
Completion without exception. The substantial 
completion  dates,  as  reported  on  the 
Certificates,  were  compared  to  the  time 
requirements  contained  in  the  contract 
documents and owner change orders without 
exception. 

28. Obtain  the  Certificate  of  Final  Inspection, 
signed by the Architect, and compare the date 
of  this  document  to  the  time  requirements 
contained in the contract documents. 

o Obtained  the  Certificate  of  Final  Inspection 
and  compared  the  date  of  the  document  to 
the  time  requirements  contained  in  the 
contract  documents.  Final  completion was  to 
be  achieved  by  December  17,  2020.  The 
Certificate  of  Final  Inspection  was  signed  by 
the Architect  on March  9,  2022;  however,  in 
the  final change order  the District stated  that 
final  completion  was  achieved  on  June  23, 
2021. The  final completion date, as  stated by 
the  District,  indicated  the  Construction 
Manager  achieved  final  completion  177  days 
after the contractually required date.  

As  stated  in  the  final  change  order,  “Per  the 
contract, the owner shall be entitled to assess 
LD  (liquidated  damages)  at  a  daily  rate  of 
$500. Due to the fact that the District did not 
suffer actual damages  in the delay...a reduced 
rate  of  $100  per  day was  established.”  As  a 
result, the Construction Manager was assessed 
liquidated  damages  of  $17,700,  which  were 
reflected in the calculation of the construction 
management fee by the Construction Manager 
that is reported in Exhibit A. 

29. Utilizing  the  Certificate  of  Final  Inspection 
obtained in 28. above, inspect the dates of the 
charges in the final job cost detail for recorded 
costs with dates subsequent to the date of the 
Certificate of Final Inspection. 
 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
subsequent  to  the  date  of  the  Certificate  of 
Final Inspection without exception. 
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PROCEDURES  RESULTS 
30. Obtain  the  SAP/Purchase Order  reconciliation 

from  OCPS  and  compare  the  guaranteed 
maximum  price  on  the  reconciliation  to  the 
guaranteed  maximum  price  on  the 
Construction Manager’s  final  pay  application, 
as noted in 5. above. 

o Obtained  the  SAP/Purchase  Order 
reconciliation  from  OCPS  without  exception. 
The  contract  value  per  the  SAP/Purchase 
Order  reconciliation  reflects  the  amount 
reported  on  the  final  pay  application  as 
“Previous  Certificates  for  Payment”  of 
$10,265,067, while  the  guaranteed maximum 
price on  the Construction Manager’s  final pay 
application  is  $10,245,987.  The  difference  is 
represented by a  refund  check  received  from 
the  Construction Manager  in  the  amount  of 
$19,080,  which  was  not  reflected  in  the 
contract  value  per  the  SAP/Purchase  Order 
reconciliation. 

 
We  were  engaged  by  The  School  Board  of  Orange  County,  Florida,  to  perform  this  agreed‐upon 
procedures  engagement  and  conducted  our  engagement  in  accordance  with  attestation  standards 
established  by  the  AICPA. We were  not  engaged  to  and  did  not  conduct  an  examination  or  review 
engagement, the objective of which would be the expression of an opinion or conclusion, respectively, 
on  the  final  construction  costs and  the adjusted  guaranteed maximum price. Accordingly, we do not 
express such an opinion or conclusion. Had we performed additional procedures, other matters might 
have come to our attention that would have been reported to you. 
 
We are  required  to be  independent of  Johnson‐Laux Construction, LLC and  to meet our other ethical 
responsibilities,  in  accordance  with  the  relevant  ethical  requirements  related  to  our  agreed‐upon 
procedures engagement. 
 
This report is intended solely for the information and use of The School Board of Orange County, Florida, 
and is not intended to be and should not be used by anyone other than the specified party. 
 

 
 
Orlando, Florida 
January 12, 2024 



  The School Board of Orange County, Florida 
Oakshire and Pinewood Elementary Schools – Capital Renewal Project  

(Existing Central Energy Plant and HVAC Components Replacement) 
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Calculation of the final construction costs

Calculation of adjusted final job costs:
Construction Manager job costs  8,985,148$       
Adjustment for travel costs not approved by the District (834)                   
Subcontractor pricing adjustments for overhead and profit in 
  excess of the contractual limit (1,618)                
Adjustment to reflect general liability insurance at actual cost (38,143)              
Adjustment to the cellphone allocation calculation (1,860)                

Adjusted final job costs 8,942,693         

        Original lump sum general conditions 812,722             

Calculation of the construction management fee:  
Original construction management fee 465,150             
Construction management fee in the final change order  721                     
Reimbursement for construction material testing (54)                      
Reimbursement for liquidated damages (17,700)              

448,117             

Final construction costs 10,203,532$     

Calculation of adjusted guaranteed maximum price

Original guaranteed maximum price 11,294,136$     
Adjustments from change orders (1,048,149)        

Adjusted guaranteed maximum price 10,245,987$     

Construction costs, lesser of final construction costs and 
    adjusted guaranteed maximum price 10,203,532$     
Owner direct purchases 343,582             

10,547,114$     

Exhibit A – Project Costs

 


