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INDEPENDENT ACCOUNTANTS’ REPORT ON APPLYING AGREED‐UPON PROCEDURES 
 

Stonewyck (Site 30‐E‐SE‐3) Elementary School – Relief Project 
 
The School Board of Orange County, Florida 
Orlando, Florida 
 
We have performed the procedures enumerated below on the final construction costs and the adjusted 
guaranteed maximum price of  the Stonewyck  (Site 30‐E‐SE‐3) Elementary School – Relief Project  (the 
Project),  as  provided  by  Pirtle  Construction  Company  (the  Construction Manager).  The  Construction 
Manager is responsible for the final construction costs that support the adjusted guaranteed maximum 
price. 
 
The School Board of Orange County, Florida (OCPS or the District) has agreed to and acknowledged that 
the procedures performed are appropriate to meet the  intended purpose to assist  in determining the 
final construction costs and the adjusted guaranteed maximum price of the Project, as provided by the 
Construction  Manager.  This  report  may  not  be  suitable  for  any  other  purpose.  The  procedures 
performed may not address all the items of interest to a user of this report and may not meet the needs 
of all users of this report and, as such, users are responsible  for determining whether the procedures 
performed are appropriate for their purposes. 
 
The procedures and associated findings are as follows: 

 

PROCEDURES  RESULTS 
1. Inspect  a  copy  of  the  Standard  Construction 

Management Contract (the Agreement), dated 
November  17,  2020,  between  OCPS  and  the 
Construction Manager, and the Amendment 1, 
dated  July 6, 2021  (collectively  referred  to as 
the  “contract  documents”),  relative  to  the 
construction of the Project. 

o The  contract  documents  were  inspected  by 
Carr,  Riggs  &  Ingram,  LLC  (CRI)  without 
exception. 

 

2. Inquire of OCPS and the Construction Manager 
as  to  whether  there  are  any  disputed 
provisions between the two parties, relative to 
the contract documents or  the Project’s costs 
as  provided  in  4.  below,  or  if  there  are  any 
other unresolved disputes.   

 

o The  Construction  Manager  and  OCPS  stated 
there  were  no  disputed  provisions  between 
the  two  parties,  relative  to  the  contract 
documents or the Project’s cost. There are no 
unresolved disputes on the Project. 
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PROCEDURES  RESULTS 
3. Inquire  of  the  Construction  Manager  as  to 

whether  there  are  any  disputes  between  the 
Construction Manager and its subcontractors. 

 

o The Construction Manager  stated  there were 
no  disputes  between  the  Construction 
Manager and its subcontractors. 

4. Obtain from the Construction Manager, a copy 
of the final job cost detail, dated July 25, 2023 
(the “final job cost detail”). 

o Obtained  a  copy  of  the  final  job  cost  detail 
without exception. 

5. Obtain  from  the  Construction  Manager  and 
OCPS, a copy of the final payment application 
request  issued  to OCPS,  dated December  31, 
2022 (“final pay application”). 

o Obtained  a  copy  of  the  final  payment 
application without exception. 

6. Obtain  from  the  Construction  Manager  a 
reconciliation between the final job cost detail 
and the final pay application. 

o Obtained  the  Construction  Manager’s 
reconciliation without exception. 

7. From  the  final  job  cost  detail,  select  all 
subcontractors  with  total  costs  in  excess  of 
$50,000  (“selected  subcontractors”)  and 
perform the following: 

a. Obtain the subcontract and related change 
orders,  executed  between  the  selected 
subcontractors  and  the  Construction 
Manager.  Compare  the  total  amount 
recorded  in the final  job cost detail to the 
original  subcontract  amount  plus  the 
related change orders. 

b. Obtain  the  labor  and  material  pricing 
estimates,  vendor  invoices,  and 
subcontractor  markups  (“supporting 
documentation”)  for  the  subcontractor 
change orders  in 7.a. above. Compare the 
change  order  amounts  to  the  supporting 
documentation. 

 

 

 

 

 

 
 

 
 
 
 
 
 

o Selected  all  26  subcontractors  from  the  final 
job  cost  detail  with  total  costs  in  excess  of 
$50,000. 
 

a. Obtained the subcontract agreements and the 
related change orders, and totaled the original 
subcontract  amount,  plus  change  orders,  for 
each  of  the  selected  subcontractors. 
Compared  these  amounts  to  the  amounts 
recorded  in  the  final  job  cost  detail  for  all 
selected subcontractors without exception.   

b. Obtained  the  supporting  documentation  for 
the  subcontractor  change  orders  and 
compared  the  change  order  amounts  to  the 
supporting  documentation with  the  following 
exceptions: 

 Elevator  reinspection  fees  in  the  amount 
of $3,500 were not backcharged. 

 Subcontractor bond costs in the amount of 
$302 were included in change orders when 
a  subcontractor  default  insurance  (SDI) 
program  was  being  utilized  by  the 
Construction Manager. 

The  above  amounts  have  been  reported  as 
adjustments  to  the adjusted  final  job  costs  in 
Exhibit A. 
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PROCEDURES  RESULTS 
(7. Continued) 

c. Obtain  from  the  Construction  Manager, 
the  final  lien  releases  or  individual 
payment  lien  releases  totaling  the  final 
subcontract  value  submitted  by  the 
selected subcontractor to the Construction 
Manager.  If  the  Construction  Manager 
does  not  have  lien  releases  available, 
obtain  cancelled  checks  reflecting  such 
payments  made  by  the  Construction 
Manager  to  the  selected  subcontractor 
(collectively  the  “payment 
documentation”).  Compare  the  final 
subcontract  amount  to  the  payment 
documentation. 

d. Obtain a  listing of owner direct purchases 
(ODP)  from  the  District  related  to  each 
subcontract  selected.  Compare  the  ODP 
amounts to the sum of the deductive ODP 
change  orders,  per  the  selected 
subcontractor. 

 

c. Obtained  payment  documentation  and 
compared  the payment documentation  to  the 
final subcontract amount without exception. 
 
 

 
 
 
 
 
 
 
 
 

d. Obtained  the  listing  of  ODPs  (ODP  log)  from 
the  District  and,  for  each  selected 
subcontractor, compared the ODP amounts to 
the  sum of  the deductive  change orders. The 
deductive  change  orders  to  the  selected 
subcontractors  covered  the  amounts  per  the 
ODP log. 

8. If  there  are  reimbursable  labor  charges 
included  in  the  final  job  cost detail,  from  the 
total  number  of  Construction  Manager 
employee  payroll  transactions  listed  in  the 
final job cost detail, select a sample of at least 
15 Construction Manager payroll transactions. 
Each sampled payroll  transaction will be  for a 
specific, identified time period of the Project. 

o There were no reimbursable labor transactions 
identified in the final job cost detail. 

 

9. From  the  final  job cost detail, select any non‐
subcontractor  line  items  that exceed $50,000 
and perform the following: 

a. Obtain a copy of or access to, the original 
invoice,  pricing  document,  and  a  copy  of 
the cancelled check for each item selected. 
If  there  are more  than 10 entries  for  the 
non‐subcontractor  in  the  final  job  cost 
detail, select a sample of at least 5 items. 

b. Compare  the  documents  obtained  in  9.a. 
to  the  amount  recorded  in  the  final  job 
cost detail. 

o Selected  the  3  non‐subcontractor  vendors 
form  the  final  job  cost  detail  with  costs  in 
excess of $50,000. 

a. Obtained a  copy of  the  invoice and a  copy of 
the  cancelled  check  for  5  items  selected  for 
each non‐subcontractor vendor.   
 
 
 

b. Compared  the  documents  obtained  in  9.a. 
above to the amounts recorded in the final job 
cost detail without exception. 

10. From  the  final  job cost detail,  select amounts 
for payment and performance bond costs and 
builder’s  risk  insurance  (as  applicable)  and 
perform the following: 
 

o Selected  the payment and performance bond 
charges  from  the  final  job  cost  detail.  No 
builder's risk  insurance charges were noted  in 
the final job cost detail. 
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PROCEDURES  RESULTS 
(10. Continued) 

a. Obtain a copy of or access  to  the original 
invoices and a copy of the cancelled check 
or other proof of payment paid directly to 
a third party. Compare the documentation 
obtained  to  the  amounts  recorded  in  the 
final job cost detail. 

 

a. Obtained a  copy of  the original  invoice and a 
copy  of  the  cancelled  check  for  the  payment 
and  performance  bond  costs.  Compared  the 
documentation  obtained  to  the  amounts 
recorded  in  the  final  job  cost  detail  without 
exception. 

Additionally,  CRI  identified  a  payment  and 
performance  bond  credit  which  was  not 
included in the final job cost detail. Therefore, 
CRI  reported an adjustment  in  the amount of 
$461 in Exhibit A. 

11. From  the  final  job cost detail,  select amounts 
for  general  liability  insurance  charges  and 
perform the following: 

a. Where applicable, obtain the Construction 
Manager’s  internal  allocation  for  general 
liability insurance charges. 

b. Inspect the internal allocation method and 
calculation.  Compare  the  documentation 
obtained  in  11.a.  above  to  the  amounts 
recorded to the final job cost detail. 

c. If applicable, obtain third party invoices for 
internal allocation amounts. 

 
 

d. If  there  is  a  self‐insured  portion  of  the 
premium, inquire regarding the calculation 
methodology  for  the  self‐insured  portion 
of  the  premium.  Obtain  third  party 
invoices  or  documentation  for  the 
calculation  of  the  self‐insured  portion  of 
the  premium.  Specifically  inquire  if  that 
portion  of  the  premium  is  based  on 
actuarial  calculations.  If  so,  obtain  the 
actuarial report supporting the calculation. 

e. If  applicable,  obtain  supporting 
documentation for the allocation base, i.e. 
annual  company‐wide  revenue  for  the 
Construction Manager. 

f. If  applicable,  recalculate  the Construction 
Manager’s  internal  allocations  and 
compare the recalculation to the amounts 
in the final job cost detail. 

o Selected all general  liability  insurance charges 
from the final job cost detail. 
 

a. Obtained the Construction Manager's internal 
allocation without exception. 
 

b. Inspected  the  internal  allocation method  and 
compared  it  to  the  amounts  recorded  in  the 
final job cost detail without exception. 

 

c. Obtained  third  party  declaration  pages  with 
premium amounts from CAN, Crum & Forster, 
and  Traveler's,  the  Construction  Manager's 
insurance carriers, without exception. 

d. Inquired  of  the  Construction  Manager 
regarding  self‐insurance.  The  Construction 
Manager  stated  none  of  the  premiums  for 
general  liability  insurance  were  for  self‐
insurance. 

 

 

 
 

e. Obtained the basis for the premium allocation 
from  CNA,  the  Construction  Manager's 
insurance carrier, without exception. 
 

f. Recalculated  the  Construction  Manager’s 
internal  allocation  calculation  and  compared 
the  recalculation  to  the  amounts  in  the  final 
job cost detail, indicating that the Construction 
Manager  covered  the  general  liability 
insurance costs in the final job cost detail. 
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PROCEDURES  RESULTS 
12. From  the  final  job  cost  detail,  select  all 

amounts for worker's compensation costs and 
perform the following: 

a. Obtain  the  Construction  Manager's 
calculation of worker's compensation costs 
included in the final job cost detail. 

b. Obtain  third party documentation  for  the 
rates  used  in  the  calculation  of  worker's 
compensation costs for the Project. 

c. Recalculate  the  worker's  compensation 
costs,  using  the  rates  per  the  third  party 
documentation. Compare the recalculation 
with  the amount  included  in  the  final  job 
cost detail. 

o Selected  all  amounts  for  worker's 
compensation  insurance  form  the  final  job 
cost detail. 

a. Obtained  the  Construction  Manager's 
calculation of worker's compensation costs. 

 
b. Obtained  third  party  documentation  for  the 

rates  from  CNA,  the  Construction Manager’s 
insurance carrier, without exception. 

c. Recalculated  the worker's compensation costs 
and  compared  the  recalculation  with  the 
amount  included  in  the  final  job  cost  detail, 
indicating  that Construction Manager  covered 
the worker's compensation charges in the final 
job cost detail. 

13. Inquire  of  the  Construction  Manager  to 
determine if there are any expenditures, in the 
final  job  cost  detail,  to  entities  related  by 
common  ownership  or  management  to  the 
Construction Manager. 

o Inquired  of  the  Construction  Manager 
regarding  expenditures  in  the  final  job  cost 
detail  to  entities  related  by  common 
ownership or management to the Construction 
Manager.  The  Construction  Manager  stated 
there were none. 

14. From  the  final  job  cost  detail,  select  at  least 
five  transactions  determined  to  be  the 
Construction  Manager’s  internal  charges  to 
the Project, and perform the following: 

a. Obtain  vendor  invoices  and  Construction 
Manager  calculations  for  internal  charge 
rates. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

o Selected  all  computer  charges,  all  vehicle 
charges,  and  3  cell  phone  charges  from  the 
final job cost detail. 
 

a. Obtained the following: 

 Relative  to  the  computer  charges, 
obtained  a  “Computers  and  Software 
Costs  per  Project  Staff 
Member/Workstation”  report  from  the 
Construction  Manager,  which  identified 
the  calculation  for  computer  charges. CRI 
obtained  third  party  verification  of  all 
monthly  charges  in  excess  of  $100. 
Additionally,  CRI  inspected  the  final  job 
cost  detail  and  observed  that  all 
employees  listed  in  report  were  also 
included in the labor details in the final job 
cost detail. 

 

 Regarding the vehicle charges, the amount 
charged  for  vehicles  in  the  final  job  cost 
detail agrees with the amount  included as 
the  not‐to‐exceed  in  the  general 
requirements schedule of values. 
 

Continued 
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PROCEDURES  RESULTS 
(14. Continued) 
 
 
 
 
 
 
 
 
 
 

 
b. Compare  the  internal  charge  rates 

recorded  in the final  job cost detail to the 
supporting  documentation  obtained  in 
14.a. above. 

 

 Relative  to  the  cell  phone  charges, 
obtained  the  calculation  of  the  monthly 
charges, which are  in the form of stipends 
to certain employees. Traced the payment 
of the monthly stipends for cell phones to 
the  payroll  registers  for  the  employees 
included in the charges without exception. 
CRI  recalculated  the  Construction 
Manager’s  calculation  indicating  that  the 
stipends  covered  the  amounts  charged  in 
the final job cost detail. 

b. Compared  the  internal  charges  for  computer 
charges,  vehicles  and  cell  phones  in  the  final 
job  cost  detail  to  the  supporting 
documentation  obtained  in  14.a.  CRI 
calculated  an  adjustment  in  the  amount  of 
$613  to  remove  computer  charges  for one of 
the employees.    

15. Obtain  the  Project’s Notice  to  Proceed  (NTP) 
from  OCPS  and  inspect  the  dates  of  the 
charges in the final job cost detail for recorded 
costs with dates prior to the date on the NTP. 

o Inspected the dates of the charges  in the final 
job  cost  detail  for  recorded  costs with  dates 
prior  to  the  Notice  to  Proceed  date  without 
exception. 

16. Inquire  of  the  Construction  Manager  to 
determine  whether  they  are  using  a 
subcontractor  default  insurance  program 
(“subguard”)  for  subcontractor  bonding 
requirements. If so, perform the following: 

a. Inspect the final job cost detail, as well as, 
subcontracts and  change order  line  items 
for the selected subcontractors noted in 7. 
above,  for  line  items  described  as 
subcontractor bond costs. 
 

b. Obtain an invoice and cancelled checks for 
the subguard charges found in the final job 
cost detail, if paid to a third party. 
 
 
 

 
 
 
 
 
 
 
 

o Per  inquiry  of  the  Construction  Manager,  a 
subguard program was utilized for the Project. 
 
 
 

a. Inspected  the  final  job  cost  detail, 
subcontractor change orders, and subcontract 
agreements for all selected subcontractors for 
the  inclusion of bond  costs. Each  subcontract 
inspected  indicated that a subcontractor bond 
would not be required. 

b. The  subguard  premiums  were  not  paid  to  a 
third  party  vendor,  because  the  subguard 
program  is  self‐insured  by  the  Construction 
Manager.  Subguard premiums  are  charged  to 
the Project based on  a  third party  rate  sheet 
(as  further  explained  in  16.d.)  from  InSource, 
the  Construction Manager's  insurance  agent, 
such rate (1.25%) being multiplied by the final 
subcontract  value  for  each  subcontractor 
enrolled  in  the program,  including  the owner 
direct purchases. 
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PROCEDURES  RESULTS 
(16. Continued) 

c. If  the charges  for  subguard are  the  result 
of  an  internal  allocation,  obtain  the 
internal  allocation  calculations  that 
support  the amounts  in  the  final  job  cost 
detail and compare the calculations to the 
amounts in the final job cost detail. 

 
d. If  there  is  a  self‐insured  portion  of  the 

premium, inquire regarding the calculation 
methodology  for  the  self‐insured  portion 
of  the  premium.  Obtain  third  party 
invoices  or  documentation  for  the 
calculation  of  the  self‐insured  portion  of 
the  premium.  Specifically  inquire  if  that 
portion  of  the  premium  is  based  on 
actuarial  calculations.  If  so,  obtain  the 
actuarial report supporting the calculation. 
 
 
 
 
 
 

e. If  internal allocation are used,  recalculate 
the  internal  allocations  and  compare  the 
recalculation to the charges in the final job 
cost detail. 

 

 

 

 

 

 

 

f. Obtain  written  representation  that  the 
subcontractors on  the Project, enrolled  in 
subguard, have not included bond costs in 
their payment applications. 

 

c. The  subguard  charges  are  calculated  as 
mentioned above in 16.b. The subguard rate is 
a  company‐wide  rate  that  is  applied  to  each 
project  based  on  that  particular  project’s 
subcontract  values.  CRI  obtained  the 
calculation of  the  subguard premium without 
exception. 

d. Inquired  of  the  Construction  Manager 
regarding a portion of  the  subguard premium 
that  is  described  as  the  Retention  Aggregate 
Rate.  CRI  received  the  following  explanation 
from  the Construction Manager  regarding  the 
Retention  Aggregate  Rate:  “The  Retention 
Aggregate Rate is not computed by an actuary 
although  the methodology  is  similar. The  rate 
is  computed  by  the  underwriter  based  on 
specific  client  statistical data and  the  amount 
of probable risk for the client. The information 
is privileged. The SDI Program  is a benefit and 
a  cost  savings  that Pirtle provides  to OCPS as 
an option. OCPS  instructed Pirtle to utilize the 
SDI  Program  to  obtain  the  benefits  of  the 
program and the cost savings.” 

e. Recalculated  the  subguard  costs  using  the 
subcontract values, including ODPs, and taking 
the  result  times  the  subguard  rate.  The 
subguard  rate  as  presented  by  the 
Construction  Manager  was  1.253%  of  the 
subcontract  values,  including ODPs. Based  on 
the Construction Manager’s  statement below, 
CRI  recalculated  the  subguard  costs using  the 
rate  of  1.25%.  Compared  the  amount  in  the 
final  job  cost  detail  to  the  recalculated  cost. 
The  amount  in  the  final  job  cost  detail  was 
covered  by  the  recalculation  amount.  The 
actual  subguard  rate  as  per  the  amount 
charged in the final job cost detail was 1.153%. 

f. Obtained  written  representation  from  the 
Construction Manager that the subcontractors 
on the Project have not included bond costs in 
their pay applications. 

17. Obtain all signed and executed change orders 
between OCPS and the Construction Manager 
for the duration of the Project. 

o Obtained  all  signed  and  executed  change 
orders  between  OCPS  and  the  Construction 
Manager without exception. 
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PROCEDURES  RESULTS 
18. Obtain from OCPS, a log of the ODPs plus sales 

tax  savings  for  the  Project  and  perform  the 
following: 

a. Recalculate  the  total  ODPs,  from  the  log 
obtained above, by taking the actual ODPs 
spent on the Project and comparing them 
to  the  original  contract  value  (including 
ODPs)  plus  or  minus  any  change  orders 
(not including ODP change orders). 

b. If  the  above  recalculated  percentage  is 
below  25%  (as  per  section  20.3  of  the 
General  Conditions  to  the  Agreement), 
inquire of the District regarding whether it 
was  determined  the  Construction 
Manager  failed  to  obtain  any  tax  savings 
that  could  have  been  achieved.  If  so, 
inquire  if  the District will  seek  to  recover 
the amount of any such missed tax savings 
from the Construction Manager. 

o Obtained  the  ODP  log  from  OCPS  without 
exception. 
 

a. Recalculated  the  actual  ODP  percentage  by 
comparing the total ODPs spent on the Project 
to the original contract value (including ODPs) 
plus or minus any change orders (not including 
ODP change orders). 
 

b. The  results  from  the  recalculation  in  18.a. 
above  indicated  that  the  Construction 
Manager exceeded the goal of 25%. 
 

 

19. Compare  the  ODP  log  plus  sales  tax  savings 
amount  obtained  in  18.  above,  to  the  total 
signed  and  executed  change  order  amounts 
obtained in 17. above relative to ODPs. 

o Compared the ODPs plus sales tax savings per 
the ODP  log  to deductive amounts  relative  to 
ODPs  included  in  the  signed  and  executed 
owner change orders without exception. 

20. Utilizing  the  not‐to‐exceed  general 
requirements  detail  from  the  contract 
documents  in  1.  above,  compare  to  the 
general  requirements  charges  noted  in  the 
final job cost detail. 

o Compared  the  not‐to‐exceed  general 
requirements from the contract documents to 
the general requirements amounts in the final 
job  cost  detail.  The  actual  general 
requirements  did  not  exceed  the  not‐to‐
exceed amount. 
 

21. Recalculate  the  adjusted  guaranteed 
maximum price (GMP) as follows: 
a. Obtain the original GMP amount, including 

any  fixed  or  percentage‐based 
Construction Manager  fees or  lump  sums 
from  the  contract  documents noted  in  1. 
above. 

b. Add  the  original  GMP  amount  (from  1. 
above)  plus  additive  change  orders  and 
minus  deductive  change  orders  from  17. 
above  to get  to  the "adjusted guaranteed 
maximum price". 

 
 

a. Obtained  the  original  GMP  amount  without 
exception. 

 
 
 

b. The  net  amount  of  change  orders  was 
deducted from the original GMP amount and is 
reported  in  Exhibit  A  as  the  adjusted 
guaranteed maximum price. 

 

22. Obtain  the  final  contract  value,  per  the  final 
pay  application  (noted  in  5.  above)  and 
compare  it  to  the  adjusted  GMP  amount 
recalculated in 21.b. above. 

o Obtained the final contract value, per the final 
pay  application,  and  compared  the  adjusted 
guaranteed  maximum  price  to  the  final 
contract value without exception. 
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23. Recalculate  the  final  construction  costs  as 

follows: 
a. Starting  with  the  final  job  cost  detail, 

adjust  for any  reductions  identified  in  the 
application  of  the  above  procedures  (i.e. 
subcontractor  markup  differences,  non‐
reimbursable  items,  repair/rework  items, 
etc., as applicable)  to  reach  the “adjusted 
final job costs”. 

b. Utilizing  the  adjusted  final  job  costs,  add 
any  fixed  fees  or  lump  sum  amounts  to 
reach the “final construction costs”. 

 

 
 
 
 

c. Compare  the  adjusted  GMP  amount 
calculated  in  21.b.  above  to  the  final 
construction  costs  amount  from  23.b. 
above. 

 
 

a. The  results  of  performing  this  procedure  are 
reported  in  Exhibit  A  as  adjusted  final  job 
costs. 

 
 

 
 

b. Utilizing the adjusted final  job costs, the  lump 
sum  general  conditions  and  the  construction 
management  fee  have  been  added  to  reach 
the  final  construction  costs.  As  reported  in 
Exhibit  A,  CRI  made  an  adjustment  to  the 
construction management  fee  in  the  amount 
of  $519  to  reflect  the  reimbursement  for 
construction material testing. 

c. Compared the adjusted GMP amount with the 
final construction costs amount. The results of 
this procedure are reported in Exhibit A. 

 

24. Using  the  General  Conditions  attachment  in 
the contract documents, obtain  the  raw  rates 
for the Construction Manager’s personnel. 
 

a. Obtain  from  the  Construction Manager  a 
listing  of  the  personnel  that  filled  the 
positions  listed  in  the General  Conditions 
attachment. 

b. From  the  listing of Construction Manager 
personnel  that  filled  the  positions  in  the 
General  Conditions  attachment,  choose  a 
sample  of  at  least  15  payroll  entries  and 
obtain  documentation  of  the  selected 
persons’  actual  pay  rate  for  the  period 
selected. 

c. Compare  the  actual  pay  rate  obtained  in 
24.b. above to the raw rate included in the 
General Conditions attachment. 

 

o Obtained  the  raw  rates  for  the  Construction 
Manager’s  personnel  included  in  the General 
Conditions  attachment  in  the  contract 
documents. 

a. Obtained a  listing of  the personnel  that  filled 
the positions  listed  in  the General Conditions 
attachment from the Construction Manager. 

 

b. From  the  listing  of  Construction  Manager 
personnel  entries,  CRI  chose  a  sample  of  15 
payroll  entries  and  obtained  the  payroll 
register  for  each  of  the  items  selected  to 
document the actual pay rates. 

 
 

c. The  results  of  this  procedure  indicate  the 
actual pay rate is less than the raw rate per the 
General Conditions attachment (“raw rate”)  in 
8  of  the  15  samples  tested.  Overall,  the 
average actual pay rate is 1% less than the raw 
rate for the samples selected. 

25. Obtain,  from  OCPS  and/or  the  Construction 
Manager,  the  Project’s  contingency  log  and 
usage documents  and  inspect  all  contingency 
usage  forms  for  OCPS’s  designated 
representative’s signature of approval. 

o Obtained  the  Project’s  contingency  log  and 
usage  documents  and  observed  that  all 
contingency  usage  forms  evidenced  approval 
of an OCPS designated representative without 
exception. 
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26. Compare  the  ending  balances  in  the 

contingency  funds,  per  the  contingency  logs 
obtained  in  25.  above,  to  the  change  order 
amount  of  the  funds  returning  to  OCPS,  as 
obtained in 17. above. 

o Compared  the  ending  balances  in  the 
contingency funds, per the contingency log, to 
the  amounts  returned  to  OCPS  in  the  final 
change  order.  The  remaining  balances  in  the 
contingency  funds were  returned  to OCPS  in 
the final change order without exception. 

27. Obtain  a  listing  of  assets  acquired  by  the 
Construction  Manager  for  the  Project  and 
verify the assets were turned over to OCPS. 

o Obtained a  listing of assets which verified  the 
assets  were  either  transferred  to  another 
project or were  turned over  to OCPS without 
exception. 

28. Obtain  the  Certificates  of  Substantial 
Completion,  signed  by  the  Architect,  and 
compare  the date of  these documents  to  the 
time  requirements  contained  in  the  contract 
documents. 

o Obtained  the  Certificates  of  Substantial 
Completion without exception. The substantial 
completion  dates,  as  reported  on  the 
Certificates,  was  compared  to  the  time 
requirements  contained  in  the  contract 
documents and owner change orders without 
exception. 

29. Obtain  the  Certificate  of  Final  Inspection, 
signed by the Architect, and compare the date 
of  this  document  to  the  time  requirements 
contained in the contract documents. 

o Obtained  the  Certificate  of  Final  Inspection 
(CFI) without  exception.  The  final  completion 
date,  as  reported  on  the  CFI,  indicated  the 
Construction  Manager  achieved  final 
completion  77  days  after  the  contractually 
required  date.  Final  completion  is  to  be 
achieved  within  120  days  after  the  latest  of 
the final date of substantial completion or the 
receipt  of  the  punch  list  from  the  Architect, 
which for this Project was December 22, 2022. 
The  CFI  was  signed  by  the  Architect  on 
March 9, 2023. 

30. Utilizing  the  Certificate  of  Final  Inspection 
obtained in 29. above, inspect the dates of the 
charges in the final job cost detail for recorded 
costs with dates subsequent to the date of the 
Certificate of Final Inspection. 
 

o Inspected the dates of the charges  in the final 
cost  detail  for  recorded  costs  with  dates 
subsequent  to  the  date  of  the  Certificate  of 
Final  Inspection.  CRI  noted  an  adjustment  of 
the  subcontractor  default  insurance  dated 
after  the  date  of  the  Certificate  of  Final 
Inspection. The SDI  costs were  tested  in  total 
in  step  16.  above;  therefore,  there  was  no 
adjustment needed. 

31. Obtain  the  SAP/Purchase Order  reconciliation 
from  OCPS  and  compare  the  guaranteed 
maximum  price  on  the  reconciliation  to  the 
guaranteed  maximum  price  on  the 
Construction Manager’s  final  pay  application, 
as noted in 5. above. 

o Obtained  the  SAP/Purchase  Order 
reconciliation  from  OCPS  and  agreed  the 
guaranteed  maximum  price  on  the 
reconciliation  to  the  guaranteed  maximum 
price  on  the  final  pay  application,  without 
exception. 
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We  were  engaged  by  The  School  Board  of  Orange  County,  Florida,  to  perform  this  agreed‐upon 
procedures  engagement  and  conducted  our  engagement  in  accordance  with  attestation  standards 
established  by  the  AICPA. We were  not  engaged  to  and  did  not  conduct  an  examination  or  review 
engagement, the objective of which would be the expression of an opinion or conclusion, respectively, 
on  the  final  construction  costs and  the adjusted  guaranteed maximum price. Accordingly, we do not 
express such an opinion or conclusion. Had we performed additional procedures, other matters might 
have come to our attention that would have been reported to you. 
 
We  are  required  to  be  independent  of  Pirtle  Construction  Company  and  to meet  our  other  ethical 
responsibilities,  in  accordance  with  the  relevant  ethical  requirements  related  to  our  agreed‐upon 
procedures engagement. 
 
This report is intended solely for the information and use of The School Board of Orange County, Florida, 
and is not intended to be and should not be used by anyone other than the specified party. 
 

 
 
Orlando, Florida 
November 13, 2023 



  The School Board of Orange County, Florida 
Stonewyck (Site 30‐E‐SE‐3) Elementary School – Relief Project 

 

‐ 12 ‐ 

 

Calculation of the final construction costs

Calculation of adjusted final job costs:
Construction Manager job costs  13,724,539$   
Adjustment for reinspection fees not backcharged (3,500)               
Adjustment for subcontractor bond costs included in subcontractor
    change orders when a SDI program was used (302)                  
Payment and performance bond credit (461)                  
Reduction of internal computer charges to actual cost (613)                  

Adjusted final job costs 13,719,663      

Original lump sum general conditions  679,965           

Calculation of the construction management fee:  
Original construction management fee 907,368           
Construction management fee earned on contingency use 1,099                
Reimbursement for construction material testing (519)                  

907,948           

Final construction costs 15,307,576$   

Calculation of adjusted guaranteed maximum price

Original guaranteed maximum price 21,446,642$   
Adjustments from change orders 498,500           
Adjustments from construction change directives (6,631,638)       

Adjusted guaranteed maximum price 15,313,504$   

Construction costs, lesser of final construction costs and 
    adjusted guaranteed maximum price 15,307,576$   
Owner direct purchases 5,708,559        

21,016,135$   

Exhibit A – Project Costs

 
 


