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PRE-CONDITIONS

l

Request form submitted, filled
out completely, and correctly

I

Safety plan submitted: work on
occcupied campus.

[ Start |

¥

Design firm uploads 60%
design to BCCO FTP site
and notifies BCCO via
BCCODocs@ocps.net

!

BUSINESS RULES/
ASSUMPTIONS/
CONSTRAINTS

BCCO reviews document,
uploads, and comments.
BCCO notifies the Design
firm and Design and
Construction via email.
BCCO has 20 days for
review

!

Contractual requirement of
procurement services department

Design firm uploads 90%
design with corrections to
BCCO FTP site and notifies
BCCO via email.

¥

POST-CONDITIONS

BCCO reviews documents,
uploads, and comments
and notifies. BCCO
notifies the Design firm and
Design and Construction
and has 20 days for review

l

Mo delay in
certificate completion

A 4

Design firm uploads 100%
design with corrections to
BCCO FTP and notifies
BCCO via email

BCCO reviews documents,
uploads, and comments.

¥

BCCO notifies the Design firm
and Design and Construction
and has 15 days for review

kL J

Design firm upload their conformed
documents to the BCCO FTP site and
notifies BCCO via email

p—

BCCO reviews documents,
uploads, and comments.
BCCO notifies the Design

firm and Design and
Construction and has 10
days for review

Required
changes:
Follow above
staps.
Documents
become
numbered
Addendums

I

L‘r’ES—¢

BCCO approves, Designer
uploads final set titled "Permit
Set" to BCCO FTP site.
Designer notifies BCCO.

!

Two signed & sealed sets
of Permit Set documents
and three signed and
sealed energy calculation
are sent to BCCO. (One
set remains at BCCO, one
returns to the construction
site and 3™ Energy
calculation in BCCO.)




