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Site 133-K8-N-6
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February 1st, 2016  Audubon Park Elementary, 6:00 pm

•Welcome – School Board Member: Nancy Robbinson

•Introductions

•Project Update –

•Questions and Answers

•Adjournment
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Facilities Meeting Organizer
OCPS Program Management Team
Geotechnical Consultant: Ardaman & Associates, Inc.
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Existing – Aerial View

North
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Conceptual Site Plan

North
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Geotechnical Due Diligence

Geotechnical Engineering – Due Diligence

• History of the Site 
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TH - 19
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Boring Location Plan 6
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TH-2 40
TH-3 70
TH-4 40
TH-5 40
TH-6 20
TH-8 20

TH-20 40
TH-21 40
TH-22 30
TH-23 30
TH-24 30
TH-25 30
TH-26 30
TH-27 30
TH-28 30
TH-29 30
TH-30 30
AB-1 15
AB-2 15
AB-3 15
AB-4 15
AB-5 15
AB-6 15

AB-7 15
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TH-3WB 200
CPT-1 145

CPT-2 70

CPT-3 70

CPT-4 70

CPT-5 70

CPT-6 100

CPT-7 120

CPT-8 140

CPT-9 135

CPT-10 130
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Geotechnical Due Diligence

Geotechnical Engineering – Due Diligence

• Preliminary Geotechnical Evaluation (Report – May 
2015)

• Design Level Interim Evaluation (Reports – September & 
October 2015)

• Final Report – December 2015

• Findings – Unsuitable Soil Condition for Building Loads 
(North Side of the Property) 
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Geotechnical Due Diligence

Geotechnical Engineering – Due Diligence
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TH – 3 
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Additional Geotechnical Due Diligence

Additional Geotechnical Due Diligence
• Additional Borings
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Additional Geotechnical Due Diligence

Additional Geotechnical Due Diligence

• Ground Penetrating Radar
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Ground-penetrating radar 
(GPR) is a nondestructive 
geophysical method that uses 
radar pulses to image the 
subsurface.
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Remedial Plan

Moving Forward

Based on the additional Due Diligence

• Consider Site Plan Redesign Options

• Consider Soil Improvement Options
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Completion Date

Demolition – Notice to Proceed 01/28/2016

Demolition of Existing Structures 03/18/2016

Additional Subsurface Soil Exploration & GPR 04/15/2016

Redesign Site Plan & Approvals 08/30/2016

Procure Construction Contract (Bid Day) 10/11/2016

Construction – Notice to Proceed Early 2017

Construction – Substantial Completion Summer of 2018

Tentative Work Plan Timeline 12
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Student Enrollment 13

Student Enrollment
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Schools for 2017-18
Current 2017-18

Audubon Park ES Audubon Park ES

Brookshire ES Brookshire ES

Killarney ES zoned to 133-K8-N-6 Killarney ES

Killarney ES zoned to Lakemont ES Lakemont ES

Fern Creek zoned to 133-K8-N-6 Princeton ES

Current Middle School Current Middle School

Schools for 2017-2018
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Questions and Answers 15


